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100/010-02-2003 $430,350.00 John D. Hughes Structural Engrs Martin, A. New Construction Awaiting Designer Closeout
Demonstration Bridge $395,200.00 1220 Exhibits Fields, J. Construction Closed Out As of 7/30/08, Designer not closed out
1 Project $430,350.00 ( Total Budgeted Cost of Projects )
Division of Forestry-Statewide
100/010-01-2008 $53,000.00 Finney, B. New Construction
Equipment Storage Buildings $0.00 SBC Approved - Awaiting Contra 2/29/08: Awaiting documents from Div. of Forestry
required for preparing review for SFMO
1 Project $53,000.00 ( Total Budgeted Cost of Projects )
Ellington Agricultural Center
100/000-01-2005 $265,000.00 The Larkin Group Law, V. Re-roof Awaiting One-Year Corr Insp
Reroof Porter Bldg $231,000.00 Southern Roofing Co., Inc. Fields, J. Construction Closed Out Warranty Inspection due 9/24/2008
100/000-01-2007 $781,000.00 SSOE, Inc. Qualey, B. Renovation
HVAC Upgrade-Porter Lab $687,280.00 Schematic Design Phase 2/29/08: Design NTP
1/14/08: Design Agreement executed
1/02/08: Contract at Commissioner's office
12/17/07: Design Contract to OBF
11/06/07: Contract is working, has not yet gone to
Designer
11/07/07: Project expected to be complete 12/2008
100/000-02-2007 $235,000.00 Centric Architects Qualey, B. Renovation
Window Replace-Moss Building $206,800.00 Schematic Design Phase 2/29/08: Design NTP issued
2/29/08: Design Agreement executed
1/07/08: Contract to Designer for signature
12/07:07: Contract is working, has not yet gone to
Designer
11/07/07: Project expected to be complete 11/2008
3 Projects $1,281,000.00 ( Total Budgeted Cost of Projects )



Department Totals:

5 Projects Valued at

$1,764,350.00

( Total Budgeted Cost of Projects )
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